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Current Status

v Identified J-rwo locations to store and test the counters:

> Wideband (behind the arid Compu’fmq Center) for ’fhe long 10.5°
- CSP counters (fo be useo| in LArJAT Phase 11);

> Pole Bui\dinq (behind PAB) for the &' BSU counters (to be used
in LarIAT Phase I1I) and the TSU counters (to be used in LarIAT |
Phase 1),

v In the last days 2 PC, 3 CCU units to control the counters, 2-3
| USB—RS485 converter (necessary fo let the CCU unit talk with the PC), 2

| 8SU counters, 2 small counters (1o be used during the test phase), 2
| racks and several NIM modules have been collected from CDF, PREP... |§
| and moved to the Pole building. Basically, we have all the pieces to set
| up 2 complete fest stations and spares for a third one (as soon as 1
| figure out if and how the new USB—RS4gs converters we bought work |f
| under windows...).




What's next - the good news
v Next week CDF quus will extract the 40 very long CSP counters we |

need for LArIAT Phase 11 (a favor Jonathan Lewis is doing to Michelle
and hence to us). j

| v We saved about $1000 thanks to the help of the CDF quys (Dervin |
| Allen) who will provide us with long skids fo move these counters, |
avoiding us to ask an external company tor custom made wooden boxes,

| v During May 10""—1"™, Michelle, Roberto and everyone available will start |
| Taking out ot CDF AS MANY BSU counters (needed tor LarIAT Phase 11 |f
] and LBNE) AS POSSIBLE, During May wt—31", we MUST extract all the |§§
reamining BSU counters we asked for both LArIAT Phase 11 and LBNE
(170 counters). |

| Training is WARMILY invited to join the magnificent extracting team: We
| have 1o take them out NOW and these are A LOT of counters. The |
more we are, The less Time we'll need. |




 What's next - the good news #2
v Once again, HELP WANTED:!!1! Everyone having Rad Training and Fall |

Protection Training shouldn't miss this vey unigue opportunity: Don't
have Rad Training? No problemr:r You can fix it reading the next line:

| v Mg ' | BTW, this training |
| is necessary for controlled access o the LarIAT beam line and detector |
atfer the beam furns on... you may wish to get it at some point...

| v From Tune we'll have a summer student to help setting up the test |
| stand and counter testing procedure and to check out the trigger |f

| configuration tor LAYIAT Phase I, According fo his name (he's called |ii

| Tesus), he should be really helptul,

| v In addition, we'll have a high school student during part of the |l§

| summer, shared with Stephen Pordes, we can use to test the almost 300 ||
| countfers we asked for (LArIAT + LBNE), once the festing procedure |
I will be defined. In a couple of weeks we could also take advantage of ff
| another student (yesterday's news from Ten),




What's next - the bad news

v We can't have the TSU counters (the ones we need ftor LArIAT Phase
1) in our hands betore June. These counters are accessible only once
| the CDF magnet will be opened and this will not happen fill Jure.,

"

BUT

| v The number of counters we need for Phase I is relatively small and by |

Il the fime we get them fhe festing procedure will be well established, |

| Even just one month should then be enough to test the counters and §f
set up the trigger configuration,




Summary Schedule & Needs

v May 2013: :

> Extract from CDF all the CSP and BSU counters for LArIAT Phase
11 and move them to their designated test locations:

> Assembling two test set—up and start defining a festing procedure.

' Tune 2013;

> Establish a definitive testing procedure and start testing the
counters with the help of Tesus;

> Extract from CDF the TSU counters for LArYIAT Phase 1,

il v July—August 2013:
| > Test the TSU counters, test the trigger configuration for LArIAT
Phase 1;
> Keep on testing counters for LarIAT Phase 11,

v Manpower To extract the BSU counters;
v Maybe, assistance in June, when Michelle will be away,
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