
TPC/Cryostat 
installation 

update

LArIAT meeting
October 21st, 2014

 R. Acciarri, J. Asaadi, 

 F. Cavanna, F. de Maria 

Blaszczyk, W. Foreman, J. Raaf, 

M. Soderberg, A. Szelc 



Roberto Acciarri LArIAT  Meeting - 10/21/14 2

Wednesday, October 15th

➢  This happened because the boards (with their as built pin 
configuration) only fit with one orientation on the downstream 

(collection) side. 

➢  Problem fixed the same evening pulling the TPC half­way out and 
flipping both cards.

➢No issue with the shield plane were wires are soldered in place.

➢Morning: alignment crew surveyed the TPC 
position inside the cryostat, in particular the 

alignment of the wire planes to the longitudinal 
axis of the cryostat.

➢Afternoon:  during a final test of the bias voltage 
cards, we realized the cards were mounted 

backwards (bias pins plug to ground connector).

Induction plane
Upstream side
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Thursday, October 15th
➢Morning: while preparing to close the inner front flange, we found an 

“interference” problem.

➢Excluder in the inner part of the flange would come to contact with the 

connector of the upstream motherboard.

➢Solution: push the TPC backwards of 1­2 cm and call the alignment crew for 

a new survey.

➢Afternoon: new survey from alignment crew.
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Thursday, October 15th
Borrowed a small camera from Sarah to take video and pictures of the inside of the 

cryostat while putting the front flange in place (after TPC relocation)

Excluder

Motherboard Connector
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Friday, October 16th
➢Morning: while preparing to close the inner front flange (again), we found 

out we didn't have helicoflex seals to close!

➢ We all were convinced PHPK gave us new seals with the cryostat and/or we 

had spares from Argoneut, but none of these was true.

➢Start looking for both the specs for the seals we need and companies selling 

this kind of seals.

➢ Afternoon: closed the front flange with old seals from John V. and left 

pumping over the weekend.
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Friday, October 16th

Andrew Lathrop, tech taking 
care of cryostat closing and leak 

check
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Monday, October 20th

➢Morning: Lab6 had a planned power outage 
from 8 am to 11 am.

➢Performed leak test before power outage.

➢  Found only a leak on a pressure gauge needed 
only for the transportation from Lab6 to 

Mcenter.

➢No leak from front flange, which passed a 
“military grade” test.

➢Afternoon: replaced the pressure gauge with a 
cap and back pumping again.
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Today
➢  New leak test: no significant leak 

found.

➢Found a small leak in the gap 
between the two seals of the front 

flange and the inner volume of the 
cryostat. Not a real problem as we 
will continuously pump the gap.

➢Requested a quote for two full sets 
of seals for both the front flange 
(to keep as spare) and the side 

PMT flange (for which we don't 
have enough seals).

➢  Lead time could be 6­8 weeks, hopefully shorter as the company already produced such 
seals for us in the past.
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From tomorrow

➢ Tomorrow afternoon Andrew Lathrop will come to close the outer vessel.

➢Leak check of the outer vessel and probably pressure test of the inner vessel will 

follow.

➢In absence of disasters or sudden end of the world, the cryostat should be ready 

to move to MCenter by Monday.
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