


# *Ti Beam Window Realization Status*

LArIAT Meeting  
November 14<sup>th</sup>, 2013

*Roberto Acciarri*




*16.5" CF Flange machined @ the machine shop*




*A dime, my dime*

*Ti Window*

*Ti Window*





✓ *Window assembled and vacuum tested yesterday by Dave Erickson's group at MAB.*

✓ *No leaks and the window deflection was elastic.*

*Plastic cover to protect the window.  
Joe suggests to keep it there till the  
experiment is ready to run.*

*Left to do:*

✓ *Complete the engineering note and have it reviewed for the experiment ORC (Joe Howell).*

*When?*

✓ *Before Thanksgiving (hopefully).*